



**SAN BERNARDINO COUNTY
FLOOD CONTROL DISTRICT**

FAS

CONTRACT TRANSMITTAL

FOR COUNTY USE ONLY

<input checked="" type="checkbox"/> New <input type="checkbox"/> Change <input type="checkbox"/> Cancel	Vendor Code	Dept. SC097A	Contract Number 04-842 A-2	
County Department Public Works – Flood Control		Dept. 097	Orgn. 097	Contractor's License No. 299964
County Department Contract Representative Jerry Ivy, P.E., Chief		Telephone 387-7920		Total Contract Amount - Current \$175,693.00
Contract Type <input type="checkbox"/> Revenue <input checked="" type="checkbox"/> Encumbered <input type="checkbox"/> Unencumbered <input type="checkbox"/> Other:				
If not encumbered or revenue contract type, provide reason: _____				
Commodity Code		Contract Awarded Aug 10, 04	Contract End Date	Original Amount \$149,133.00
Fund RFQ		Dept. 094	Organization 094	This Amendment \$14,110.00
Appr. 200		Obj/Rev Source 2445	GRC/PROJ/JOB No. 11F01719	This Amendment \$14,110.00
Project Name <u>Lenwood Spreading</u> <u>Grounds Fencing</u> CONTRACT TYPE - 1		Estimated Payment Total by Fiscal Year – This Amendment FY Amount I/D FY Amount I/D 04/05 14,110.00 I _____		

CONTRACTOR: Golden State Fence Company

Federal ID No.: 33-0835270

Contractor's Representative: Dale Marriott

Address: 870 North Main Street, Riverside, CA 92501 Phone: (951) 788-5620

Nature of Contract: *(Briefly describe the general terms of the contract)*

Amendment No. 2 (Fund Increase) to Contract No. 04-842 provides additional funds required to complete the project in conformance with the approved plans and specifications.

During construction it was discovered that the contract quantity for Contract Item No. 3, "Chain Link Fence (Type CL-6)," is not adequate and must be increased to complete the project in accordance with project plans and specifications.

The resultant net increase for the project is \$14,110. Accordingly, an increase in the amount of the contract by \$14,110 (9.46% of the original contract amount) is necessary to compensate the contractor for the additional work required to complete the project in conformance with the approved plans. Since this increase is administrative in nature and is not the result of a change in scope or character of the original contract, it does not constitute a modification of the project within the meaning of Public Contract Code Section 20136. Therefore, the provisions and limitations set forth therein do not apply. However, Board approval is required because the increase exceeds the amount in the contingency fund authorized for the project.

(Attach this transmittal to all contracts not prepared on the "Standard Contract" form.)

Approved as to Legal Form County Counsel Date _____	Reviewed by Contract Compliance Date _____	Presented to BOS for Signature Department Head Date _____
---	---	---

Auditor / Controller – Recorder Use Only

<input type="checkbox"/> Contract Database	<input type="checkbox"/> FAS
Input Date	Keyed By