

ARIES PROJECT TIMELINE

| Month&Year | Task | Benchmark | Status |
|------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|------------------------|
| Dec. 2002 | Request for Proposals (RFP) released | 1 | Completed |
| June 2003 | Initiation of ARIES Project | 2 | Completed |
| Feb. 2004 | Rough design of tables/flow charts and the software prototype obtained (by UARP) from subcontractor and distributed to ARIES partners | 3 | Completed |
| June 2004 | Alpha testing | 4 | Completed |
| Oct. 2004 | <i>Beta testing</i> | 5 | <i>In process</i> |
| Jan. - Feb. 2005 | <ul style="list-style-type: none"> • <i>Completion of the development of ARIES software</i> • <i>ARIES partners trained on the Management Information System</i> | 6 | <i>In process</i> |
| Jan. - Dec. 2005 | <i>Extended maintenance period (1 year or 1000 hours, whichever comes first)</i> | 7 | <i>To be completed</i> |

Project Contacts

| | |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <p style="text-align: center;"><u>County of San Diego</u> Terry Cunningham Chief of the Office of AIDS Coordination San Diego County Office of AIDS Coordination 3043 Fourth Avenue San Diego, California 92013 (619) 296-3400 Ext. 152</p> | <p style="text-align: center;"><u>State of Texas</u> Darla K. Metcalfe Project Director Texas Department of Health HIV/STD Epidemiology Division 1100 W. 49th Street Austin, Texas 78756 (512) 490-2555</p> |
| <p style="text-align: center;"><u>County of San Bernardino</u> Gary McBride, Chief of Administrative Services Daniel Perez, Program Coordinator Jerry Sharp, Supervising Automated Systems Analyst II San Bernardino County Department of Public Health 351 N. Mt View San Bernardino, California 92415-0010 (909) 387-6223</p> | <p style="text-align: center;"><u>State of California</u> Susan Sabatier Chief, CARE Research and Evaluation Section Department of Health Services Office of AIDS 611 N. 7th Street, Suite A Sacramento, California 95814-0208 (916) 322-2851</p> |

Lead for University of California Universitywide AIDS Research Program (UARP) will be Bart Aoki, Coordinator, Social/Behavioral and Clinical Research